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ESTIMATE RUN 10/02/2019

ESTIMATE SUMMARY 14:35:30

CONTID: C20693         ESTIMATE NO: 0001 PROG 2005

PCN: 20693-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

R5 Priority Culverts US160 MM 43.2, 150.4, 156.3, 168.07 PERCENT TIME:

PROJECT NO: NHPP160A-030                  

US160 MM 43.2, 150.4, 156.3, 168.07 CULV

NAME OF ROAD:  

PROJECT COUNTIES: MINERAL

CONTRACTOR:

AMERICAN WEST CONSTRUCTION, LLC PAY PERIOD ENDING

275 E 64th AVENUE DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

DENVER CO 80221     (303)455-0838 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,076,523.00 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 985,023.00 NON-PARTICIPATING 273,692.20

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -6,651.97

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

21.33

WORK DAYS

WORK DAYS

25.42%

802,830.80

273,692.20

273,692.20

267,040.23

$

$

$

$

0.00

273,692.20

273,692.20

0.00

273,692.20

-6,651.97

0.00

267,040.23

0.00

AMOUNT DUE 267,040.23 267,040.23

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 267,040.23

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

MONTEZUMA

ARCHULETA  

16.0 TIME ALLOW: 75

ORIG TIME ALLOW: 75

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

09/09/201909/28/2019

06/20/2019

07/02/2019

08/09/2019

09/09/2019
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PCN: 20693-BID    ESTIMATE RUN 10/02/2019

PROJECT: NHPP160A-030                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:35:30

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0005 Clearing and Grubbing 0.000

0.500

201-00000  
 

62,500.000.500

62,500.00

1.000

L S 

125,000.00000

0010 Removal of Tree 0.000

0.000

202-00010  
 

0.000.000

0.00

4.000

EACH

770.00000

0015 Removal of Pipe 0.000

0.000

202-00035  
 

0.000.000

0.00

78.000

LF  

63.50000

0020 Removal of Portions of Present Structure 0.000

0.000

202-00503  
 

0.000.000

0.00

6.000

SY  

1,500.00000

0025 Clean Culvert 0.000

1.000

202-04002  
 

5,300.001.000

5,300.00

4.000

EACH

5,300.00000

0030 Embankment Material (Complete In Place) 0.000

0.000

203-00060  
 

0.000.000

0.00

145.000

CY  

105.00000

0035 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

10.000

HOUR

160.00000

0040 Hydraulic Excavator 0.000

1.000

203-01565  
 

165.001.000

165.00

40.000

HOUR

165.00000

0045 Truck (Dump) 0.000

0.000

203-01582  
 

0.000.000

0.00

30.000

HOUR

115.00000

0050 Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

30.000

HOUR

115.00000

0055 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

16.000

HOUR

300.00000
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PCN: 20693-BID    ESTIMATE RUN 10/02/2019

PROJECT: NHPP160A-030                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:35:30

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0060 Sweeping 0.000

0.000

203-01620  
 

0.000.000

0.00

44.000

HOUR

120.00000

0065 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

24.000

HOUR

50.00000

0070 Structure Excavation 0.000

0.000

206-00000  
 

0.000.000

0.00

101.000

CY  

31.00000

0075 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

64.000

CY  

240.00000

0080 Shoring (Area 1) 0.000

0.000

206-01781  
 

0.000.000

0.00

1.000

L S 

7,700.00000

0085 Shoring (Area 2) 0.000

0.000

206-01782  
 

0.000.000

0.00

1.000

L S 

5,700.00000

0090 Shoring (Area 3) 0.000

0.000

206-01783  
 

0.000.000

0.00

1.000

L S 

5,700.00000

0095 Shoring (Area 4) 0.000

0.000

206-01784  
 

0.000.000

0.00

1.000

L S 

5,700.00000

0100 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

790.000

CY  

10.00000

0105 Stockpile Topsoil 0.000

0.000

207-00210  
 

0.000.000

0.00

790.000

CY  

5.00000

0110 Wetland Topsoil 0.000

0.000

207-00305  
 

0.000.000

0.00

45.000

CY  

30.00000
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PCN: 20693-BID    ESTIMATE RUN 10/02/2019

PROJECT: NHPP160A-030                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:35:30

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0115 Stockpile Wetland Topsoil 0.000

0.000

207-00310  
 

0.000.000

0.00

45.000

CY  

20.00000

0120 *Erosion Log Type 1 (12 Inch) 0.000

250.000

208-00002  
 

1,250.00250.000

1,250.00

1,919.000

LF  

5.00000

0125 Pre-fabricated Concrete Washout Structure (Type 1) 0.000

1.000

208-00046  
 

980.001.000

980.00

4.000

EACH

980.00000

0130 Pre-fabricated Vehicle Tracking Pad 0.000

0.000

208-00075  
 

0.000.000

0.00

8.000

EACH

1,400.00000

0135 Construction Mat 0.000

0.000

208-00082  
 

0.000.000

0.00

100.000

SF  

62.00000

0140 Removal and Disposal of Sediment (Labor) 0.000

2.000

208-00103  
 

110.002.000

110.00

80.000

HOUR

55.00000

0145 Removal and Disposal of Sediment (Equipment) 0.000

4.000

208-00105  
 

460.004.000

460.00

40.000

HOUR

115.00000

0150 Water Control 0.000

0.000

208-00400  
 

0.000.000

0.00

1.000

L S 

27,000.00000

0155 Reset Fence 0.000

0.000

210-01000  
 

0.000.000

0.00

30.000

LF  

16.00000

0160 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

1.700

ACRE

1,100.00000

0165 *Seeding (Wetlands) 0.000

0.000

212-00028  
 

0.000.000

0.00

0.090

ACRE

2,100.00000
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PCN: 20693-BID    ESTIMATE RUN 10/02/2019

PROJECT: NHPP160A-030                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:35:30

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0170 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

1.700

ACRE

4,800.00000

0175 *Mulching (Weed Free Straw) 0.000

0.000

213-00004  
 

0.000.000

0.00

1.700

ACRE

3,200.00000

0180 *Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

0.160

ACRE

4,500.00000

0185 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

340.000

LB  

4.00000

0190 *Evergreen Tree (10 Foot) (Ball and Burlap) 0.000

0.000

214-00510  
 

0.000.000

0.00

4.000

EACH

1,700.00000

0195 *Brush Layer Cutting 0.000

0.000

214-01010  
 

0.000.000

0.00

100.000

EACH

16.50000

0200 *Soil Retention Blanket (Biodegradable Straw/Coconut) 0.000

0.000

216-00042  
 

0.000.000

0.00

1,415.000

SY  

4.00000

0205 *Wildlife Biologist 0.000

0.000

240-00000  
 

0.000.000

0.00

100.000

HOUR

100.00000

0210 Riprap (24 Inch) 0.000

0.000

506-00224  
 

0.000.000

0.00

19.000

CY  

280.00000

0215 Soil Riprap (18 Inch) 0.000

0.000

506-00418  
 

0.000.000

0.00

12.000

CY  

280.00000

0220 Rapid Cure Silicone Joint Seal 0.000

0.000

518-03100  
 

0.000.000

0.00

20.000

LF  

270.00000
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PCN: 20693-BID    ESTIMATE RUN 10/02/2019

PROJECT: NHPP160A-030                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:35:30

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0225 Epoxy Resin (Injection) 0.000

0.000

519-01000  
 

0.000.000

0.00

25.000

LF  

250.00000

0230 Concrete Class B 0.000

0.000

601-01000  
 

0.000.000

0.00

25.000

CY  

3,000.00000

0235 Concrete (Patching)(Fast Curing) 0.000

0.000

601-06164  
 

0.000.000

0.00

1.000

CY  

17,000.00000

0240 Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

60.000

LB  

30.00000

0245 Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

50.000

LB  

60.00000

0250 Annular Space Grouting 0.000

117.000

603-00001  
 

49,725.00117.000

49,725.00

117.000

CY  

425.00000

0255 Culvert Lining (36 Inch) 0.000

0.000

603-00036  
 

0.000.000

0.00

112.000

LF  

390.00000

0260 Culvert Lining (48 Inch) 0.000

196.000

603-00048  
 

88,200.00196.000

88,200.00

374.000

LF  

450.00000

0265 Fence (Plastic) 0.000

27.000

607-11525  
 

94.5027.000

94.50

2,657.000

LF  

3.50000

0270 Fence (Temporary) 0.000

0.000

607-11580  
 

0.000.000

0.00

267.000

LF  

5.50000

0275 Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

8.000

EACH

80.00000
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PCN: 20693-BID    ESTIMATE RUN 10/02/2019

PROJECT: NHPP160A-030                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:35:30

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0280 Construction Surveying 0.000

0.000

625-00000  
 

0.000.000

0.00

1.000

L S 

9,500.00000

0285 *Mobilization 0.000

0.433

626-00000  
 

51,960.000.433

51,960.00

1.000

L S 

120,000.00000

0290 Public Information Services (Tier IV) 0.000

0.000

626-01104  
 

0.000.000

0.00

1.000

L S 

6,400.00000

0295 *Flagging 0.000

66.000

630-00000  
 

1,716.0066.000

1,716.00

400.000

HOUR

26.00000

0300 *Traffic Control Inspection 0.000

4.000

630-00007  
 

880.004.000

880.00

30.000

DAY 

220.00000

0305 *Traffic Control Management 0.000

15.000

630-00012  
 

8,550.0015.000

8,550.00

72.000

DAY 

570.00000

0310 *Construction Traffic Sign (Panel Size A) 0.000

0.000

630-80341  
 

0.000.000

0.00

90.000

EACH

35.00000

0315 *Construction Traffic Sign (Panel Size B) 0.000

13.000

630-80342  
 

585.0013.000

585.00

32.000

EACH

45.00000

0320 *Portable Message Sign Panel 0.000

1.000

630-80355  
 

1,000.001.000

1,000.00

8.000

EACH

1,000.00000

0325 *Drum Channelizing Device 0.000

13.500

630-80360  
 

155.2513.500

155.25

150.000

EACH

11.50000

0330 *Drum Channelizing Device (With Light) (Steady Burn) 0.000

1.000

630-80364  
 

35.001.000

35.00

32.000

EACH

35.00000
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PCN: 20693-BID    ESTIMATE RUN 10/02/2019

PROJECT: NHPP160A-030                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:35:30

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0335 *Traffic Cone 0.000

23.000

630-80380  
 

26.4523.000

26.45

80.000

EACH

1.15000

0340 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

75,000.000

F A 

1.00000

0345 F/A Adjust Utilities 0.000

0.000

700-70060  
 

0.000.000

0.00

1,500.000

F A 

1.00000

0350 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0355 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

10,000.000

F A 

1.00000

CAT 273,692.20273,692.201,062,683.00CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0360 Field Office (Class 1) Trailer or Rental Office 0.000

0.000

620-00001  
 

0.000.000

0.00

1.000

EACH

13,000.00000

0365 Sanitary Facility 0.000

0.000

620-00020  
 

0.000.000

0.00

4.000

EACH

210.00000

CAT 0.000.0013,840.00CURRENT AMT0400 $ $ $

$ 273,692.20273,692.20$1,076,523.00$CURRENT AMTPROJECT TOTAL


